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July 7, 1994

Cynthia L. Hutchison

Environmental Engineer

RCRA Compliance Section

United States Environmental Protection Agency
Region VII

726 Minnesota Avenue

Kansas City, KS 66101

RE: Steelcote Facility - St. Louis, Missouri
Docket No. VII-91-H-0025

Dear Ms. Hutchison:

Pursuant to paragraph 28 of the above-referenced Administrative Order on Consent, I
am enclosing the status report for June, 1994.

Please let me know if you have any questions. Thank you.

Very truly yours,

Wpheng Wit Hthon

Alphonse McMahon

AM/fmp
Enclosure

cc (w/ encl.): Doug Niedt
Greg Niedt
Donald McQueen

LT,
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STATUS REPORT
JUNE 1994

STEELCOTE FACILITY
ST. LOUIS, MISSOURI

PLANNED ACTIVITIES
No site activities were planned for June, 1994.
ACTUAL ACTIVITIES

- No site activities were conducted during June, 1994, Addendum #3 was approved by
EPA subject to the addition of several analytical parameters. Bid and specification packages
were submitted to drillers and laboratories. Discussions with drillers have revealed that,
because of the backlog of work and general reduced availability of Missouri-licensed drillers,
it is unlikely that the drilling and well installation work will begin until the first or second
week of August.
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